

# Use Case Diagrams

---


Team:

Neghea Serban-Elyan  
Perisoara Mihai-Cezar  
Popa Alexandru-Mihai


Group:

CEN 3.2


## Activities Diagram




## Class Diagram



## Use-Case Diagram



## Relational Model



# KanBanFlow Board

Boards

KanbanFlow

My first board

NSD PMD PMA 3 +

Menu

Tasks To Do

Front-End Design

Due: 9 May 23:59 (Two Days)

☐ Login Page

☐ Register Page

☐ Main Page

☐ Transactions Page

☐ Transfer Funds Page

☐ Utilities Page

Back-End Implementation

Due: 9 May 23:59 (Two Days)

☐ Create Main Classes

☐ Implement Classes

☐ Connect to the Database

Creation of the Database

Due: 9 May 23:59 (Two Days)

☐ Create Users Table☐ Create User Data Table☐ Create Transaction Table☐ Create Transfer Funds Table

Tasks In Progress

KanbanFlow Diagram

NSD PMD PMA

Contact professor

☒ Send Intermediate Mail

☐ Send Defensive Mail

☐ Get response

Tasks Done

Today

Friday, 27 March

SDD

☒ Introduction

☒ System Overview

☒ System Architecture

☒ Data Design

☒ Component Design

☒ Human Interface Design

☒ Requirements Matrix

Sunday, 22 March

Diagrams

☒ Activities Diagram☒ Class Diagram☒ Use-Case Diagram☒ Relational Model

Tuesday, 10 March

SRS

☒ Introduction☒ Overall Description☒ Specific Requirements☒ Non-Functional Requirements☒ Other Requirements